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[;;:]Project Number: 723
tle: Pl Performance
Contract Dates: 6/19/64 - 6/19/66 .
Estimated Costs: | b Declass Review by NGA.

Funds Expended to 9/31/65: STAT
Costs Remaining: |
Technical Representative: JH and P8

Project Director: DNB
Project Staff: DNE, AH, RJH

This progress report covers the period from August 15, 1965
to November 15, 1965,

Expenditures

The average expenditure rate thus far has been about| | STAT
per month; this is slightly less than the estimated rate of STAT
per month. During the three-month period from July 30, 1965 to
October 31, 1965, the average monthly expenditure was [::::] STAT
Progress

Pl Response Study

The photography and collateral information required for
this study have been gathered. DNB and AH have received the

collateral information and the selected frames from BG and CH.
This information in conjunction with information supplied by
experienced PIs and analysts will be used to prepare the tests.

They will be prepared in the next reporting period.

The collection of the photography took longer than anti-
cipated for two reasons: the camera did not function properly and
the aircraft had to make more than one pass over the selected areas.

Because of the slow speed (160 knots) and low altitude at which the
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aircraft had to fly, the nose of the aircraft had to be pointed up;
consequently downward visibility was poor, which made accurate

navigation very difficult,

Mensuration 3Study

DNB and FS visited CM's shop in October to pretest the
mensuration procedure. The master glass plate and one GEM were

measured by one operator. :The computer'gfohp in the'bﬁiiding

offered to process the data, but because computer time was not

available, no data were processed. Consequently we decided to

~ have J€'s shop do the required calculations.

Data collection has started and no serious problems are
anticipated. 1If we are lucky, the data collection phase of the
study will be completed in about 10 weeks. (However, we have

agreed upon a J factor of 10 weeks too.) The data analyses will

be done as the data are gathered.

Other Studies

DNB, AH and FS8 met with EJ and discussed additional studies
using photography of the[::::]model. One of the studies discussed
will be conducted in the next reporting period. It will be a
study of the judged worth of aerial photography as a function of
obliquity angle with scale held constant,

This study will be conducted in the same way as was the con-

vergence angle-obliquity study, in which scale varied as a function

of the cosine of the roll angle.
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